Site Name: Operational Period: ; U.S. EPA Region 6

Task Order 62 CES Environmental |Date: 4-30-2015 | DAILY WORK ORDER
Branch: Federal g',‘ﬂﬂg’:“" Response Emergency and Rapid Response Service
'WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.
|Continue development of profiles and disposal of sludge, llqwds and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number:  EP — S6 - 07 -02 Gary Moore, USEPA ) | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 4.30.2015 Time: 1700 Date: 4.30.2015 Time: 1700
PERSONNEL ON-SITE: QTY Used Unused Eglél:PMENT ON- Qry USED  Unused
Response Manager. 1- u 1 - N Pick —up Truck 3 3
Foreman 1 1 Generator 2 2 y
Equipment Operator 1 1 Trash Pumps B 0 ) _0
Truck Driver 1 1 Utility Trailer 1 1
Laborer 2 2 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 4000891 Pﬁ:iﬁg 1 1
PERSONNEL OFF-SITE | N Open Top Roll Off 8 8
Subcontract Manager 1 1 | Vacuum Truck Air Mover _ 1 | 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
- | Vacuum/OT Boxes 18 I 16
- 9,000 Ib Overhead Lit 1 E
: Storage Trailer 1 1 )
_ Myers (Bean) Pump 1 1
Air Compressor - 1 1
) Excavator 1 -1 .

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5);

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Located and procured
valves for South Pond drain. _ _ — . o

[ T&D Coordinator continued to schedule waste shipments with US Ecology, Veolia, and Clean Harbor. Profiled Group
18 waste.

' The crew continued to clean the former shed area water decanted, and removed the pressure washmg liquid to FT
1001. Sludge material into VB 25315. Crew completed the South Pond drain installing drain pipe and hay bale
fbarriers.

Date: .
fosc Time: RMC 2 - . Date: 5.1.2015 Time:200
M<§§§§§§£;aké§ix>r_

|Next OPERAT]ONAL PERIOD {admrmstmtrvs factical / status changes, specraf msaucr:ons H&S)(rnpmfor next DWO):

Crew contrnumg consol:datlng of drums, totes and poly tank waste. Contmumg cleanlng of sumps in the shed and
former shed area. Prepare Vacuum Truck and Excavator for pick up. Transfer ST 1 Tote into other ST 1 totes. Place
US Ecology drums on pallets.

Continue to profile/schedule waste, process invoices, setdp procurements and track costs.
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